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Grant Number:
B-09-LN-MN-0038

Grantee Name:
St Paul, MN

Grant Amount:
$18,031,623.00

Grant Status:
Active

Obligation Date:
02/11/2010

Award Date:
02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Joseph Musolf

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

The City of Saint Paul received $18,031,623 of grant funds from the United States Department of Housing and Urban Development through
the Neighborhood Stabilization Program 2 (NSP2) under the American Recovery and Reinvestment Act of 2009.
 
The NSP2 Target Geography has been selected in a manner that will allow NSP2 activities to holistically build upon and leverage the
successes of recent and current neighborhood stabilization efforts undertaken by the City: the Invest Saint Paul Initiative and NSP1. Within the
NSP2 Target Geography, use of these funds will help stabilize these neighborhoods and position them for a stabilized role in a revitalized
community.
 
The NSP2 program has a tightly defined short list of eligible activities. Saint Paul&rsquos NSP2 plan is structured around this list and may be
summarized as follows:
 
The City will undertake the following activities in the following approximate quantities over three years:
 

    •  Financial incentives for buyers: for 86 buyers
    •  Acquisition and rehabilitation: 85 homes
    •  (B, D) Acquisition and demolition of blighted structures: 28 structures
    •  Land-bank vacant lots for future re-use: 28 parcels
    •  In addition, the City will use NSP2 program income for (E) Redevelopment activities in future years.

Target Geography:

The Saint Paul Target Geography is comprised of 18 census tracts with an average &ldquoforeclosures with vacancy risk index score&rdquo
of 19.44. A map of these census tracts and a listing of their scores can be seen at www.stpaul.gov/nsp.
The NSP2 Target Geography closely mirrors a subset of the City&rsquos NSP1 area referred to as the &ldquoMarket Collapse Area.&rdquo
These neighborhoods have the largest concentration of vacant homes and foreclosures in the City. Though occupying only 13 percent of the
citywide land area, NSP2 Target Geography contains over 55 percent of the vacant homes and 40 percent of the foreclosed homes in the city.
There are many blocks in this area containing more vacant houses than occupied houses. These were the first neighborhoods in Saint Paul hit
by the housing collapse starting in 2006. Investor foreclosures started initially, followed quickly by many single-family homeowner foreclosures.
Many properties in these neighborhoods have been haphazardly converted from original single-family and duplex structures to multi-family
buildings that are operated as sub-par rental units. There are many blighted properties unfit for habitation that should be demolished. The
values in these neighborhoods continue to deteriorate as low-value investors continue to buy cheaply and fix cheaply.
Minnesota Housing Finance Agency data suggests a greater availability of credit with unfavorable terms in the NSP2 Target Geography
perhaps leading to a higher number of foreclosures and vacancies. MHFA data also indicates that the NSP2 Target Geography census tracts
have lower mortgage loan approval rates than tracts in other parts of Saint Paul.

Program Approach:

(A) Financial Incentives. 86 buyers @ $15,000 average = $1,290,000
The City will establish financial incentive programs for purchasers of foreclosed upon homes and residential properties. These programs may
be available for buyers of either rehabilitated NSP2-funded properties or other eligible foreclosed or abandoned properties.
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$0.00

N/A

$3,002,929.23

$0.00

$1,258,551.73

$0.00

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$18,031,623.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$4,757,478.95

$13,440,467.15

$18,031,623.00

Overall

Program Income Received

N/A

$0.00

(B) Acquisition and Rehabilitation. 85 homes @ $57,000 average acquisition + $100,000 average rehabilitation = $13,345,000
The City will acquire and rehabilitate approximately 85 abandoned or foreclosed upon homes during the first three years of NSP2. The City will
acquire properties either via bulk purchase (through continued participation in the National Community stabilization Trust&rsquos &ldquoFirst
Look&rdquo process) or via other direct negotiations with property owners. Rehabilitation activity will be carried out primarily by Community
Development Corporations and other non- and for-profit development partners in the community. The City will minimize the risk and capital
requirements of our development partners to expedite this activity.
 
(B, D) Acquisition, Demolition and Land Bank. 28 homes @ $27,500 average acquisition + $15,000 average demolition + holding costs =
$1,593,461
The City will acquire approximately 28 blighted structures and will remove these destabilizing influences via demolition. Acquisition will be
either via bulk purchase (through continued participation in the National Community stabilization Trust&rsquos &ldquoFirst Look&rdquo
process) or via direct negotiations with property owners. The 28 vacant parcels will then be held in land-bank status for future re-use. NSP2
funds will be used to cover the ongoing carrying costs and maintenance of land-banked property.
 
(E) Redevelopment to be funded with program income in future years
NSP2 program income will be generated by future sales of rehabilitated homes and cleared lots available for redevelopment. These proceeds
will fund redevelopment of vacant lots.
 
Administration = $1,803,162
Ten percent of the NSP2 grant is available to cover administrative costs associated with carrying out the activities of the program.

Consortium Members:

None.

How to Get Additional Information:

Please see www.stpaul.gov/nsp or call Joe Musolf, Senior Project Manager, Department of Planning and Urban Development, City of Saint
Paul at 651-266-6594.

3



During the 3rd Quarter of 2011 the following activities occurred:
- acquisition of 3 single-family properties to be rehabilitated for LMMI.
- rehabilitation progress on 6 housing units in 3 properties for LH.
- rehabilitation progress on 2 single-family homes for LMMI.
- acquisition of 3 properties for landbanking. Two will be demolished and the other is being evaluated for possible
rehabilitation.
- ongoing property maintenance of 41 properties designated for rehabilitation and maintenance of 25 landbanked
properties.
Demolition progress on 8 properties.
In addition, general administrative activity has included:
record-keeping, internal expense tracking, staff training, public communications and outreach activities.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$176,553.69

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$1,803,162.30

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $1,803,162.30 $1,803,162.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,507,905.75 $5,007,906.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $0.00 $1,803,162.00 $176,553.69

002-A, Financing Mechanisms $0.00 $1,290,000.00 $0.00

003-B, Acquisition and Rehab $0.00 $13,345,000.00 $2,236,327.20

004-C, Land Bank $0.00 $1,173,461.00 $581,924.25

005-D, Demolition $0.00 $420,000.00 $8,124.09

006-E, Redevelopment $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,803,162.00

N/A City of St Paul

Total Projected Budget from All Sources

Match Contributed

$1,803,162.00

N/A

$0.00

$0.00

$1,803,162.00

$355,286.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

001-1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2010

N/A

$176,553.69

Program Funds Expended

Responsible Organization:

$71,560.66

Administration Under Way

Activity Description:

Administrative costs associated with carrying out the activities of the program.

Location Description:

Activities in 3rd Quarter 2011 General Administration include record-keeping, internal expense tracking, staff training, public
communications and outreach activities.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

001

Project Title:

Admin

$355,286.68$71,560.66City of St Paul

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,096,000.00

NSP Only - LH - 25% Set-Aside City of St Paul

Total Projected Budget from All Sources

Match Contributed

$1,096,000.00

N/A

$0.00

$0.00

$456,998.00

$522,392.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

003-B-1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

05/01/2010

Direct Benefit (Households)

$456,997.13

Program Funds Expended

Responsible Organization:

$38,058.02

Acquisition - general Under Way

Activity Description:

The City will acquire properties either via bulk purchase (through continued participation in the National Community stabilization
Trust&rsquos &ldquoFirst Look&rdquo process) or via other direct negotiations with property owners. These properties will be
foreclosed or abandoned in compliance with the LH 25 activity requirements.

Location Description:

Continued maintenance of 6 duplexes and one single-family home that were acquired in previous quarters. Expenditures
reported in this quarter include direct project staff cost for acquisition process.

Activity Progress Narrative:

Acquisition LHActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$522,392.12$38,058.02City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/28# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/28# of Housing Units 0

12/20# of Multifamily Units 0

1/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/28 0/0 0/28# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0

0 0/20 0/0 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,749,000.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$2,749,000.00

N/A

$0.00

$0.00

$1,779,360.00

$2,234,737.18

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

003-B-2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

05/01/2010

Direct Benefit (Households)

$1,779,330.07

Program Funds Expended

Responsible Organization:

$320,021.88

Acquisition - general Under Way

Activity Description:

The City will acquire properties either via bulk purchase (through continued participation in the National Community stabilization
Trust&rsquos &ldquoFirst Look&rdquo process) or via other direct negotiations with property owners.

Location Description:

Activity in 3rd Quarter 2011: Acquisition of 3 properties. One of these acquisitions was previously reported in Activity #004-C-1
Landbank Acquisition. We have determined that this property will be rehabilitated. Thus, this is a reclassification. A
corresponding reduction of one unit is reported this quarter in the 004-C-1 activity. Maintenance of those 3 properties and an
additional 31 properties that were acquired in previous quarters. Expenditures reported in this quarter include direct project staff
cost for acquisition process.

Activity Progress Narrative:

Acquisition LMMIActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$2,234,737.18$320,021.88City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

34/57# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

34/57# of Housing Units 3
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

34/57# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/57 0/57# of Households 0 0 0

0 0/0 0/57 0/57# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,911,906.00

NSP Only - LH - 25% Set-Aside City of St Paul

Total Projected Budget from All Sources

Match Contributed

$2,911,906.00

N/A

$0.00

$0.00

$2,911,906.00

$154,086.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

003-B-3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$154,086.04

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation activity will be carried out primarily by Community Development Corporations and other non- and for-profit
development partners in the community. These properties will be foreclosed or abandoned in compliance with the LH 25 activity
requirements.

Location Description:

Activity in 3rd Quarter 2011: Rehabilitation progress on 6 units in 3 properties.

Activity Progress Narrative:

Rehab LHActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$154,086.04$154,086.04City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/28# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/28# of Housing Units 0

0/20# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/28 0/0 0/28# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0

0 0/20 0/0 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,588,094.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$5,588,094.00

N/A

$0.00

$0.00

$5,588,094.00

$141,972.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

003-B-4

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

07/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$40,314.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation activity will be carried out primarily by Community Development Corporations and other non- and for-profit
development partners in the community.

Location Description:

Continued rehabilitation progress on 2 single-family homes. # of properties and # of units reported in this quarter are -2
because these were previously reported but should not be reported until complete. Complete to-date is zero.

Activity Progress Narrative:

Rehab LMMIActivity Title:

Project Number:

003-B

Project Title:

Acquisition and Rehab

$141,972.50$40,314.90City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/57# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

0/57# of Housing Units -2

0/0# of Multifamily Units 0

0/57# of Singlefamily Units -2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/57 0/57# of Households 0 0 0

0 0/0 0/57 0/57# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$770,000.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$770,000.00

N/A

$0.00

$0.00

$564,700.00

$1,059,259.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

004-C-1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2011

$0.00

To Date

05/01/2010

Area Benefit

$564,677.10

Program Funds Expended

Responsible Organization:

$440,516.93

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

The City will acquire blighted structures either via bulk purchase (through continued participation in the National Community
stabilization Trust&rsquos &ldquoFirst Look&rdquo process) or via direct negotiations with property owners.

Location Description:

Activity in 3rd Quarter 2011: Acquisition of 3 properties. Only 2 acquisitions are reported here to account for a reclassification of
1 previously reported acquisition that we are moving to rehabilitation instead of demolition/landbank. A corresponding extra
acquisition is reported this quarter in Activity # 003-B-2 Acquisition LMMI. Expenditures reported in this quarter include direct
project staff cost for acquisition process.

Activity Progress Narrative:

Land Banking AcquisitionActivity Title:

Project Number:

004-C

Project Title:

Land Bank

$1,059,259.66$440,516.93City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/28# of Properties 2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,461.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$403,461.00

N/A

$0.00

$0.00

$17,247.15

$100,408.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

004-C-2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

05/01/2010

Area Benefit

$17,247.15

Program Funds Expended

Responsible Organization:

$22,268.85

Land Banking - Disposition (NSP Only) Planned

Activity Description:

Vacant parcels will be held in land-bank status for future re-use. NSP2 funds will be used to cover the ongoing carrying costs
and maintenance of land-banked property.

Location Description:

Activity in 3rd Quarter 2011: Pre-demolition property maintenance activity and holding costs for 23 properties which were
acquired in previous quarters.

Activity Progress Narrative:

Land Banking HoldingActivity Title:

Project Number:

004-C

Project Title:

Land Bank

$100,408.23$22,268.85City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/28# of Properties 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,000.00

NSP Only - LMMI City of St Paul

Total Projected Budget from All Sources

Match Contributed

$420,000.00

N/A

$0.00

$0.00

$319,000.00

$80,149.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

005-D-1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/30/2011

$0.00

To Date

07/01/2010

Area Benefit

$8,124.09

Program Funds Expended

Responsible Organization:

$62,537.66

Clearance and Demolition Planned

Activity Description:

The City will remove blighted structures via demolition.

Location Description:

Activity in 3rd Qurater 2011: Demolition progress on 8 properties.

Activity Progress Narrative:

DemolitionActivity Title:

Project Number:

005-D

Project Title:

Demolition

$80,149.75$62,537.66City of St Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/28# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LH - 25% Set-Aside City of Saint Paul

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$0.00

$109,186.79

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

006-E-1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/12/2013

$0.00

To Date

09/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$109,186.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Reconstruction/rehabilitation of housing units for reoccupancy as rental to benefit households at or below 50% AMI.

Location Description:

Activity in 3rd Quarter 2011: Rehabilitation progress on 6 units in 3 properties.

Activity Progress Narrative:

Redevelopment LHActivity Title:

Project Number:

006-E

Project Title:

Redevelopment

$109,186.79$109,186.79City of Saint Paul

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/5# Renter Households 0 0 0
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